

Event & Tournament Registration System (TRS)

Project Timeline

Total Effort: 200 Man-Days
Start Date: 2 February 2026

1. Phase 1 – System Architecture & Foundation Design (20 Man-Days)

Task	MD
1.1 Database Design – ERD structure, core entities, relationship mapping	8
1.2 Master UI Mobile-Friendly Template – Base layout, responsive framework	4
1.3 Authentication & Login Module – Role-based access control setup	3
1.4 Master Data Configuration Framework – Centralised config & lookup tables	5
Total	20

2. Phase 1 – Admin Event Management (30 Man-Days)

Task	MD
2.1 Event Configuration – Event setup, date control, status workflow	8
2.1.1 Event Settings & Capacity Control – Quota logic & validation	4
2.2 Program Configuration – Program CRUD & structure linking	8
2.2.1 Program Fee & Category Setup – Pricing structure & grouping	6
2.2.2 Validation Rules & Linking – Eligibility & dependency rules	4
Total	30

3. Phase 1 – Participant Registration Module (20 Man-Days)

Task	MD
3.1 Registration Form & Workflow	8
3.2 Eligibility Checking Logic	6
3.3 Confirmation & Notification	6
Total	20

4. Phase 1 – Payment Gateway Integration (37 Man-Days)

Task	MD
4.1 Cart & Checkout Flow	9
4.2 Payment API Integration	14
4.3 Webhook & Transaction Validation	8
4.4 Receipt & Payment Record Management	6
Total	37

5. Phase 1 – Payment Refund Management (15 Man-Days)

Task	MD
5.1 Refund Request UI	5
5.2 Refund API Integration	5
5.3 Audit Trail & Reporting	5
Total	15

6. Phase 1 – Fixture Management (25 Man-Days)

Task	MD
6.1 Tournament Setup	8
6.2 Match Scheduling Logic	7
6.3 Score Entry & Result Processing	5
6.4 Standings & Export	5
Total	25

7. Phase 1 – Reporting (8 Man-Days)

Task	MD
7.1 Standard Reports	4
7.2 Export (CSV / Excel)	4
Total	8

8. Phase 1 – UAT (15 Man-Days)

Task	MD
8.1 Integration Testing	9
8.2 Bug Fix & Stabilisation	6
Total	15

9. Phase 1 – Go Live (5 Man-Days)

Task	MD
9.1 Deployment Preparation	3
9.2 Production Deployment	2
Total	5


10. Phase 2 – Multi-Sport & Non-Sport Extension (20 Man-Days)

Task	MD
10.1 Multi-Sport and Non-Sport Configuration	8
10.2 Multi-Sport and Non-Sport Event Registration Workflow	7
10.3 Event Type Logic Enhancement	5
Total	20

11. Phase 2 – UAT and Go Live (5 Man-Days)

Task	MD
11.1 Phase 2 UAT	4
11.2 Phase 2 Go Live	1
Total	5

Gantt Chart - Project Timeline



Sign-Off

This document confirms agreement on:

- Total effort: 200 Man-Days
- Scope limited to TRS Phase 1 & Phase 2

Accepted By:

Authorised Signature

Name

Designation

Date

Company: Wyse Active Pte Ltd